

Dhaka Mass Rapid Transit Development Project (Line-6)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
Annual Procurement Plan
Procurement Implementation Report (2019-2020)


Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division

Agency : DMRTDP (Line-6)


Procuring Entity Name & Code : PD, DMRTDP (Line-6) Code

Project/ Programme Name & code:


| Package No. | Description of Procurement Package as per DPP/TAPP (For works and Goods) | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source of Funds | Estd. Cost (in lac Taka) | Time cost for pecess | Invitation for Prequal (if applicable) | Invitation for Tender /Advertisement | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time of Signing of Contract | Completion of Contract |
|-------------|--|------|----------|-----------------------------|------------------------------|-----------------|--------------------------|----------------------|--|--------------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|-----------------------------------|------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| N/A | Supply of Furniture (Almirah ,Chair, conference table, officers Table , File cabinet , Mutipurpose shelf etc) | L.S. | L.S. | RFQ | PD | DMTC | 5.00 | - | N/A | 14-Aug-19 | 21-Aug-19 | 21-Aug-19 | 29-Aug-19 | 29-Aug-19 | 01-Sep-19 | 15 days" | 05-Sep-19 |
| GD-01(H) | Supply of Office Equipment (Photocopier 01 Nos)(Coloured) | L.S. | L.S. | OTM/RFQ | PD | GOB | 5.00 | - | N/A | 16-Sep-19 | 23-Sep-19 | 23-Sep-19 | 30-Sep-19 | 30-Sep-19 | 01-Oct-19 | 15days | 15-Oct-19 |
| GD-01(J) | Supply of AC - 6Ton | L.S. | L.S. | OTM/RFQ | PD | GOB | 5.00 | - | N/A | 01-Oct-19 | 08-Oct-19 | 08-Oct-19 | 15-Oct-19 | 15-Oct-19 | 16-Oct-19 | 15days | 31-Oct-19 |
| GD-02(E) | Supply of Computer and accessories | L.S. | L.S. | RFQ/OTM | PD | GOB | 5.00 | - | N/A | 02-Oct-19 | 09-Oct-19 | 09-Oct-19 | 16-Oct-19 | 16-Oct-19 | 17-Oct-19 | 15days | 01-Nov-19 |
| GD-05 | Supply of computer software (Financial and need based Engineering software) | L.S. | L.S. | OTM/RFP | PD | GOB | 5.50 | - | N/A | 07-Oct-19 | 30-Oct-19 | 07-Nov-19 | 14-Nov-19 | 17-Nov-19 | 20-Nov-19 | 44days | 28-Nov-19 |
| N/A | Supply of Books | 50 | NOS | RFQ | PD | GOB | 0.50 | - | N/A | 20-May-20 | 27-May-20 | 27-May-20 | 03-Jun-20 | 03-Jun-20 | 04-Jun-20 | 15days | 19-Jun-20 |
| N/A | Supply of Stationery | LS | N/A | RFQ | PD | GOB | 4.00 | - | N/A | 01-Jan-20 | 08-Jan-20 | 08-Jan-20 | 15-Jan-20 | 15-Jan-20 | 16-Jan-20 | 15days | 20-Jan-20 |
| N/A | Supply of Stationery | LS | N/A | RFQ | PD | GOB | 4.00 | - | N/A | 02-Feb-20 | 09-Feb-20 | 09-Feb-20 | 16-Feb-20 | 16-Feb-20 | 17-Feb-20 | 15days | 01-Mar-20 |


 ১১/০৭/১৯


মোঃ ইমাম উদ্দীন কবীর
 উপ প্রকল্প পরিচালক (প্রশাসন)
 ঢাকা ম্যাস র্যাপিড ট্রানজিট ডেভেলপমেন্ট প্রকল্প
 সড়ক পরিবহন ও মহাসড়ক বিভাগ


 ১১-০৭-১৯

মোহাম্মদ হোসেন-অর-রশীদ
 জাতিক প্রকল্প পরিচালক (প্রশাসন ও কল)
 ঢাকা ম্যাস র্যাপিড ট্রানজিট ডেভেলপমেন্ট প্রকল্প


 ১১/০৭/১৯

মোঃ আব্দুল হকিম ভান্দুকার
 (অতিরিক্ত সচিব)
 প্রকল্প পরিচালক
 ঢাকা ম্যাস র্যাপিড ট্রানজিট ডেভেলপমেন্ট প্রকল্প
 সড়ক পরিবহন ও সেতু বিভাগ


 ১১/০৭/১৯

এম. এ. এন. ছিদ্দিক
 বিবস্থাপনা পরিচালক
 ঢাকা ম্যাস ট্রানজিট কোম্পানি লিমিটেড
 (সরকারি মালিকানাধীন কোম্পানি)

Dhaka Mass Rapid Transit Development Project (Line-6)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
Annual Procurement Plan
Procurement implementation Report (2019-2020)


Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division

Agency : DMRTDP (Line-6)


Procuring Entity Name & Code : PD, DMRTDP (Line-6) Code


Project/ Programme Name & code:

| Package No. | Description of Procurement Package as per DPP/TAPP (For works and Goods) | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source of Funds | Estd. Cost (in lac Taka) | Time cost for pece ss. | Invitation for Prequal (if applicable) | Invitation for Tender /Advertisement | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time of Signing of Contract | Completion of Contract |
|-------------|--|------|----------|-----------------------------|------------------------------|-----------------|--------------------------|------------------------|--|--------------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|-----------------------------------|------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| N/A | Maintenance of office | L.S | L.S | RFQ/LTM/OTM | PD | GOB | 20.00 | - | N/A | 03-Feb-20 | 10-Feb-20 | 10-Feb-20 | 17-Feb-20 | 17-Feb-20 | 18-Feb-20 | 15days | 25-Feb-2020 |
| N/A | Maintenance of vehicle (Regular servicing , schedule heavy repair, wheels, over houling and related maintenance) CNG conversion of micro bsues, Fitness, Tax Token, Attachment of Accessories, Insurance | L.S | L.S | RFQ/DPM | PD | GOB | 30.00 | - | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 30-Jun-20 |



 ২২/০৭/২০

মোঃ ইমাম উদ্দীন কবীর
 উপ প্রকল্প পরিচালক (প্রশাসন)
 ঢাকা মাস র্যাপিড ট্রানজিট ডেভেলপমেন্ট প্রজেক্ট
 সড়ক পরিবহন ও মহাসড়ক বিভাগ


 ২০.০৭.২০২০
 মোহাম্মদ হারুন-অর-রশীদ
 অতিরিক্ত প্রকল্প পরিচালক (প্রশাসন ও জর)
 ঢাকা মাস র্যাপিড ট্রানজিট ডেভেলপমেন্ট প্রজেক্ট


 ২০/৭/২০

মোঃ আব্দুসসাদুল আলম
 (অতিরিক্ত সচিব)
 প্রকল্প পরিচালক
 ঢাকা মাস র্যাপিড ট্রানজিট ডেভেলপমেন্ট প্রজেক্ট
 সড়ক পরিবহন ও সেতু মহলা


 প্রম, এ. এ. এ. সি, ছিদ্দিক
 ব্যবস্থাপনা পরিচালক
 ঢাকা মাস র্যাপিড ট্রানজিট কোম্পানি লিমিটেড
 সরকারি মালিকানাধীন কোম্পানি

Dhaka Mass Rapid Transit Development Project (DMRTDP)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
Annual Procurement Plan
Procurement Implementation Report (2019-2020)

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division

Agency : DMRTDP


Procuring Entity Name & Code : PD, DMRTDP Code


Project/ Programme Name & code:

| Package No. | Description of Procurement Package as per SERVICES | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac (Taka) | Time code for process | Advertise EOI | Issue RFP | Technical Proposal Opening | Technical Proposal Evaluation | Financial Proposal Opening & Evaluation | Negotiation | Approval | Signing of Contract | Total Time to Contract (days) | Total Time for Completion of Contract |
|-------------|--|------|----------|---------------------------|------------------------------|-----------------|--------------------------|-----------------------|---------------|-----------|----------------------------|-------------------------------|---|-------------|-----------|---------------------|-------------------------------|---------------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| S-06 | Internal Audit | LS | LS | FC | PD | GOB | 5.00 | | 1-Apr-20 | 28-Apr-20 | 28-Apr-20 | 4-May-20 | 6-May-20 | 11-May-20 | 14-May-20 | 27-May-20 | 56 | 30-Jun-20 |
| N/A | Individual Technical consultant (Need Based) | LS | LS | FC | PD | GOB | 45.00 | | 16-Oct-19 | 15-Dec-19 | 14-Jan-20 | 13-Feb-20 | N/A | 20-Feb-20 | 27-Feb-20 | 13-Mar-20 | 149 | 3-Mar-22 |
| N/A | Panel of Expert (Chairman) | LS | LS | QBS | DMTC/MD | GOB | 15.00 | | 27-Oct-19 | 24-Nov-19 | 23-Jan-19 | 22-Feb-20 | N/A | 1-Mar-20 | 8-Mar-20 | 22-Mar-20 | 147 | September'2024 |



 ২২/০৭/২০

মোঃ ইমাম উদ্দীন কবীর
 উপ প্রকল্প পরিচালক (প্রশাসন)
 ঢাকা মাস র্যাপিড ট্রানজিট প্রকল্প
 সড়ক পরিবহন ও মহাসড়ক বিভাগ


 ২২-০৭-২০২০
 মোহাম্মদ হাকিম-অর-রশীদ
 অতিরিক্ত প্রকল্প পরিচালক (প্রশাসন ও অর্থ)
 ঢাকা মাস র্যাপিড ট্রানজিট প্রকল্প



মোঃ আব্দুল হাকিম তালুকদার
 (অতিরিক্ত সচিব)
 প্রকল্প পরিচালক
 মিনি স্টাস রূপান্তর ট্রানজিট ডেভেলপমেন্ট প্রকল্প
 সড়ক পরিবহন ও বেসরকারি যানবাহন বিভাগ


 ২২/০৭/২০২০
 এস, এ, এন, ছিদ্দিক
 ব্যবস্থাপনা পরিচালক
 ঢাকা মাস ট্রানজিট কোম্পানি লিমিটেড
 (সরকারি মালিকানাধীন কোম্পানি)